STATE OF CALI FORNI A

04/ 07/ 05
07-1Y8604
07-LA-101-0.0/1.8

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -
FUND TOTAL

PROPGOSALS | SSUED 9

NUMBER OF Bl DDERS 6
PROGRAM ELEMENTS

Bl D RANK

HwWR

ENG NEERS EST

RAS

Bl D TOTAL

174, 610. 00

313, 060. 32

333, 498. 30

334, 000. 00

343, 250. 00

B I

252,260. 00 AMOUNT UNDER

Bl DDER | D

D SUMMARY
IN LOS ANGELES COUNTY I N

LOS ANGELES AT VARI QUS LOCATI ONS

HARDSCAPE W TH SO L CEMENT

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

0

77,650. 00

DEPARTMENT OF TRANSPORTATI ON Bl D245
PACE 1
04/ 11/ 05
CONTRACT CODE 'G '
19 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS 135

PERCENT UNDER EST 30. 78

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

PK CONSTRUCTI ON

2126 N FAI R OCAKS
ALTADENA CA 91001

AVERI CA VEEST LANDSCAPE | NC

P O BOX 1698
BELLFLOAER CA 90707

METROPCLE
P O BOX 1632

LAKE FOREST CA 92609
BELAI RE WEST LANDSCAPE | NC

P O BOX 6270
BUENA PARK CA 90622

ODONNELL CONSTRUCTI ON | NC

559 W COVI NA BLVD

626 794-0800
00718670
626 794-0880

SB PREF CLAI MED
FAX
562 803- 6800

00812932
562 803- 0588

CC PREF CLAI MED
FAX
949 380-9414

00534372
949 380-9473

SB PREF CLAI MED
FAX
714 523-9200

00448636
714 523-9201

CC PREF CLAI MED
FAX
909 394-4510

00772905
909 394-4750

SB PREF CLAI MED
FAX

SAN DI MAS CA 91773-2911

3. 0%



07-1Y8604
07-LA-101-0
04/ 07/ 05

349, 500. 00

1

G COAST CONSTRUCTI ON I NC

17200 KILLI ON STREET
ENCI NO CA 91316

Bl D245
PAGE 2
04/ 11/ 05

818 974-5854 SB PREF CLAI MED

00844758
FAX 818 907- 7067



07-1Y8604
07-LA-101-0
04/ 07/ 05

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 3
04/ 11/ 05

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 DI VERSI FI ED LANDSCAPE
W NCHESTER CA

GLOBAL ENVI RONMENTAL NETWORK
FOUNTAI N VALLEY CA

MULCH

STORM WATER POLLUTI ON CONTROL PLAN



07-1Y8604 Bl D245

07-LA-101-0 PAGE 4

04/ 07/ 05 04/ 11/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

PETERSON CHASE
I RVI NE CA

THOVAS AND PRATT
2522 MAY ROAD
EL SOBRANTE CA 94803

Bl DDER | D NAME AND ADDRESS

M NOR CONCRETE ( PARTI AL)

CONSTRUCTI ON AREA S| GNS ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

APEX ENVI RONVENTAL
ANAHEI M CA

REYCO SM TH AND REYNCLDS ERCSI ON CONTRCL
Rl VERSI DE CA

Bl DDER | D NAME AND ADDRESS

| TEM 7

I TEM5 9 THRU 17

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

H GHWAY SAFETY
CHI NO CA

WASTE BY RAI L
NEWPORT BEACH CA

Bl DDER | D NAME AND ADDRESS

| TEMS 3 AND 4 ( PARTI AL)

| TEM 7

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

REYCO SM TH AND REYNCLDS ERCSI ON CONTROL | NC
RI VERSI DE CA

MULCH, PLANTI NG AND | RRI GATI ON



07-1Y8604 Bl D245

07-LA-101-0 PAGE 5

04/ 07/ 05 04/ 11/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 E T Z CONSTRUCTI ON | NC M NOR CONCRETE
18358 HI AWATHA STREET
NORTHRI DGE CA 91326

S C M DEMOLI TI ON CLEARI NG AND EXCAVATI ON

SAMS EQUI PMENT AND SUPPLY CONSTRUCTI ON AREA SI GNS

P O BOX 7797

FRESNO CA 93747-7797

SAMS EQUI PMENT AND SUPPLY WATER PCOLLUTI ON CONTRCL PLAN AND TRAFFI C CONTROL
P O BOX 7797

FRESNO CA 93747-7797



07-1Y8604 Bl D245

07-LA-101-0 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 6
04/ 07/ 05 04/ 11/ 05
| TEM | TEM UNIT COF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

1 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 3, 500. 00 3, 500. 00

PREVENTI ON PLAN

2 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 3, 600. 00 3, 600. 00

3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 4, 000. 00 4, 000. 00

4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 30, 000. 00 30, 000. 00

5 160101 CLEARI NG AND GRUBBI NG LS LUWVP SUM 10, 000. 00 10, 000. 00

6 190101 ROADWAY EXCAVATI ON VB 85 90. 00 7, 650. 00

7 190105 ROADWAY EXCAVATI ON ( TYPE Z-2) VB 90 110. 00 9, 900. 00

(AERI ALLY DEPGCSI TED LEAD)

8 190110 LEAD COVPLI ANCE PLAN LS LUWP SUM 4, 000. 00 4, 000. 00

9 (S) 200001 H GHWAY PLANTI NG LS LUMP SUM 3, 800. 00 3, 800. 00
10 (S) 200002 ROADSI DE CLEARI NG LS LUWVP SUM 5, 000. 00 5, 000. 00
11 (S) 202011 MJULCH VB 600 30. 00 18, 000. 00
12 (S) 034156 GLASS MULCH VB 90 100. 00 9, 000. 00
13 (S) 204096 MAI NTAI N EXI STI NG PLANTED AREAS LS LUMP SUM 3, 800. 00 3, 800. 00
14 (S) 204099 PLANT ESTABLI SHVENT WORK LS LUWVP SUM 4, 000. 00 4, 000. 00
15 (S) 206401 MAI NTAI N EXI STI NG | RRI GATI ON FACI LI TI ES LS LUMP SUM 2,500. 00 2,500. 00
16 (S) 208000 | RRI GATI ON SYSTEM LS LUWVP SUM 4, 600. 00 4, 600. 00
17 034157 SO L HARDENER MR 120 40. 00 4,800. 00
18 731519 M NOR CONCRETE ( STAMPED CONCRETE) M 730 62. 00 45, 260. 00
19 999990 MOBI LI ZATI ON LS LUMP SUM 1, 200. 00 1, 200. 00



| TEM

PRRRRRRRERE
OCONOUAWNROOONOUIAWNE

_|
9

07-1Y8604
07-LA-101-0
04/ 07/ 05

160.
12, 569.

117500. 80
12569. 68

313, 060. 32

SUMMARY

OF

REMA

30, 000.

333, 498. 30

NI NG BI DDERS

FOURTH
BI D ANVOUNT
2,000. 00 2000
5, 000. 00 5000
8, 000. 00 8000
50, 000. 00 50000
10, 000. 00 10000
100. 00 8500
400. 00 36000
2, 500. 00 2500
5, 000. 00 5000
5, 000. 00 5000
25. 00 15000
500. 00 45000
1, 000. 00 1000
10, 000. 00 10000
1, 000. 00 1000
5, 000. 00 5000
100. 00 12000
100. 00 73000
40, 000. 00 40000
334, 000. 00

Bl D245
PAGE 7
04/ 11/ 05
FI FTH

BI D AMOUNT
2, 000. 00 2000
5, 000. 00 5000
5, 000. 00 5000
55, 000. 00 55000
10, 000. 00 10000
150. 00 12750
250. 00 22500
3, 000. 00 3000
1, 000. 00 1000
5, 000. 00 5000
44.00 26400
560. 00 50400
4, 500. 00 4500
3, 500. 00 3500
6, 500. 00 6500
9, 800. 00 9800
55. 00 6600
110. 00 80300
34, 000. 00 34000

343, 250. 00



| TEM

PRRRRRRRERE
OCONOUAWNROOONOUIAWNE

_|
9

07-1Y8604
07-LA-101-0
04/ 07/ 05

120.
18, 000.

349, 500. 00

SUMMARY

OF

REMA/

N |

N G

B I

DDERS

Bl D245
PAGE 8
04/ 11/ 05



